
 

 

McPherson Resources Ltd 
 
Draft Erosion and Sediment Control Plan (ESCP), Quarry 
Development Stage #1 - for Resource Consent 
Application 



 

McPherson  Resources Ltd  

 

 

© WSP Opus  

www.wsp -opus.co.nz  © WSP Opus | 1 March 2018  Page i 

 

Contact  Details  

Name:  Colin Stace  

WSP Opus  
Napier  Office  
Opus House, 6 Ossian Street, Ahuriri  
Private Bag 6019, Napier 4142  
New Zealand  

Telephone:  +64 6 833 5100  
Mobile:  +64 6 835 5177  

Document Details:  

Date:  August  2018 
Reference:  3-39019.00  
Status:  Final  

Prepared by:  

 

Colin Stace  | Environmental Consultant  

Reviewed by:  

 

Andrew Boldero  | Senior Stormwater Engineer  

Approved for Release by:  

 

Rebecca Francis | Project Manager  



 

McPherson  Resources Ltd  

 

 

www.wsp -opus.co.nz   © WSP Opus | May 2018  Page ii 

 

Contents  

1. Project Description  ............................................................................................................................................................................. 2 

2. Estimate of Sediment Loss  ........................................................................................................................................................... 4 

3. Principles for Minimising Sediment Discharge  ............................................................................................................. 6 

4. Design of Erosion and Sediment Control (ESC) Devices  ........................................................................................ 11 

5. Timetable and Nature of Site Stabilisation  ..................................................................................................................... 12 

6. Maintenance, Monitoring and Reporting  ......................................................................................................................... 12 

7. Heavy Rainfall Response and Contingency Measures  ............................................................................................ 12 

8. Procedures for review and/or amendment to ESCP  ................................................................................................ 13 

9. Site Responsibilities  ......................................................................................................................................................................... 13 

10. Construction Timeline  .................................................................................................................................................................... 13 

11. Contractor Input  ................................................................................................................................................................................. 13 

 

 



 

McPherson  Resources Ltd  

 

 

www.wsp -opus.co.nz   © WSP Opus | May 2018  Page 2 

 

1. Project Description  

McPherson Resources Limited are seeking to  contin ue  extraction and processing of high quality 
source of aggregate  from their existing quarry at Mangatawhiri.   The quarry site is located off 
McPherson  Road, approximately 4 km east of the SH 1/SH 2 interchange at Pokeno , and is 
displayed in Figure 1 below.  

Figure 1: Site Location  

 

 
Expansion of the current quarry area ( Development Stage 1) will involve stripping of topsoil and 
overburden , mainly on the northern and western margins of existing works , plus a limited area of 
vegetation clearance and topsoil/ov erburden stripping on the eastern site margin.   Rock will be 
excavated with  conventional quarrying techniques  and material hauled to a screen  grading and 
stockpile area at the base of the pit, and will be  removed offsite depending on demand. 
Overburden will continue to be hauled to a stockpile area located on the southern margin of the 
site  pit, where it is compacted and contoured.   Currently there is sustained demand for clean  fill 
and much of this material is removed from site .  
 
Runoff from the centra l pit and quarry face is directed through a culvert system  to  two 20,000 litre 
tanks. This water is then used for dust suppression and the overflow from these tanks is directed 
into the existing settling pond on the south -east margin of the site, before di scharge to a local 
drain system and then flows 540 m to an outfall on the Waipunga Stream , which flows to the 
wetland area adjoining the Mangatawhiri  River approximately 3 km to the south . 
 
A total cut topsoil/overburden volume for Stage # 1 of approximatel y to 5,327,680  m 3 is proposed  
over 15 years or more , with an estimated 1,427,655 m 3 cut to fill  (stockpile)  and an estimated 999, 
360  m 3 of that removed offsite  as clean fill  (depending on sales) .  Road v ehicle and construction 
compound parking areas will be gravel surfaced  and include table drains and drainage outlets.  
The area of proposed  excavation is approximately 8.3 ha  and the total catchment area , including 
existing pit/stock piles and terrain upslope of proposed works, is approxi mately 34 ha .  
 
A concept plan is displayed in Figure 2 below.  
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Figure 2. Work Concept Plan   
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2. Estimate of Sediment Loss   

Potential  sediment loss from the site is estimated by  the Universal Soil Loss Equation (USLE) , 
where :  A (Annual Soil Loss , t/ha/yr) ) = R x K x LS x C x P 

The Sediment Yield is based on a number of factors applied to the USLE, which include:  

�x Area of Exposure  
�x Sediment Delivery Ratio  
�x Sediment Control Measure efficiency  
�x Duration of Exposure.  

The USLE was originally developed to predict sheet and rill soil erosion loss off cropland.  For 
quarry application, some adaption is required.  In regard to disturbance of rock substrate, the 
equation may tend to over -estimate potential sediment y ield and  results should be treated with 
some consideration.  C alculations are based on sub -catchment areas within Development Stage  
#1 and accommodate the initial removal of topsoil and overburden, followed by operational works 
for extraction of rock.  Sub - catchm ent areas are proposed to be worked with progressive staging 
over a 15-year period, and the following assumptions have been appl ied : 

�x Work durations: these are assumed to be year -round for all operational works, or several   
    weeks for specified areas of overburden removal as nominated in the calculations.  

�x Working areas: these are estimated for sub -catchments from drawings and in the case of the  
    main overburden stockpile area , pending some extraction of clean fill for removal off site, it is  
   assumed  that approximately 30% of the area will be rehabilitated/permanently stabilised by  
   the 6 th  year of operation, and a further 30% by the 11 th  year of operation.  

�x K (soil erodibility) factors: for overburden removal, these are based o n clay loam sand / silt / 
clay fractions  and are standardised across the site; for rock face works or gravel covered areas  

    these are assumed to be predominantly sandy (along with rock chip & scree) with minimal  
    silt and clay fractions.   
�x Length -Slope (LS) factor s: these are generally estimated f rom  map and contour information;  
    in regard to eventual terrain modification (cutting down of ridges) along the eastern and  
    western flanks of the site , LS factors have been modified for the latter part of works staging  
    in sub -catchments 1a – 1d, 2, 8 and 9 by reducing gradients by at least 50%, with a lesser   
    reduction in gradient for sub -catchment 10.  Other sub -catchments have LS factors  
    standardised throughout works  

�x C (cover) factors: the maximum value is  assigned to hi gh disturbance activity such  
    as overburden removal, while works on rock substrate and gravelled areas have been  
    assigned a similar value to that provided for  dense mulch cover.  Stockpile areas subject to  
    varying management in terms of deposition and removal (clean fill sales) of material and  
    extent of temporary cover have been assigned a more conservative ‘mulch’ cover factor.  

�x P (surface roughness)  factor s: it is assumed that overburden stockpiles are regularly track 
walke d during deposition (or removal) of material, and all worked rock extraction or gravelled  

    areas have a     similarly -roughened surface.  

�x Sediment delivery ratios are held at a standard 0.5 value, while sediment control efficiencies  
    are regarded as r elatively high for operational areas, given the coarse nature of likely  
    sediments (sand and rock chip).  

�x Surface stabilisation : as extraction work s cease on sub -catchment areas within Stage #1, 
pending future continuation of work as part of Stage #2, i s assumed areas will be stabilised  
with re -vegetation works and/or gravel mulching scree/aggregate layers as follows:  

  Sub -catchment area   Year 

  1a-1d, 2       8 
  10      10 
  3 & 4      12 
  5 & 6      14 
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These areas are subsequently removed from USLE calculations in the year following stabilisation . 

For uncontrolled earthworks throughout the  site, the potential sediment generation is estimated 
on an an nual basis over a 15-year period, and is displayed in Table 1 below .  With management of 
storm water runoff flows and use of sediment control devices the potential annual sediment yield 
is significantly reduced , and these estimates are also shown  in Table 1.  
 
Table 1.  Potential Annual Sediment Loss (t)  

Year Sub -Catchments  Potential 
Sediment Loss – 

Uncontrolled  

Potential Sediment 
Loss – Controlled   

Comment  

1 1a – 1d, 2, 10, 11, 12, 13 115.17 11.68  Overburden removal & 
operation areas  

2 1a – 1d, 2, 10, 11, 12, 13 105.53 7.92 Operation areas  only  

3 1a – 1d, 2, 10, 11, 12, 13 105.53 7.92 Operation areas only  

4 1a – 1d, 2, 3, 4, 10, 11, 12, 13 246.86  22.73 Overburden removal & 
operation areas  

5 1a – 1d, 2, 3, 4, 10, 11, 12, 13 206.55  15.49 Operation areas only  

6 1a – 1d, 2, 3, 4, 10, 11, 12, 13 167.00  12.53 Operation areas only , 
12 pt stabilised  

7 1a – 1d, 2, 3, 4, 5, 6, 10, 11, 
12, 12a, 13  

189.01 15.92 Overburden removal & 
operation areas  

8 1a – 1d, 2, 3, 4, 5, 6, 10, 11, 
12, 12a, 13 

169 .37 12.71 Operation areas only  

9 3, 4, 5, 6, 10, 11, 12, 12a, 13 136.07 10.21 Operational, 1a – 1d, 2 
stabilised  

10 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 
12a, 13 

215.25 16.54 Overburden removal & 
operation areas  

11 3, 4, 5, 6, 7, 8, 9, 11, 12, 12a, 
13 

167.78 16.37 Operational, 10 
rehabilitated , pt 12 
further stabilised  

12 3, 4, 5, 6, 7, 8, 9, 11, 12, 12a, 
13 

167.78 16.37 Operation areas only  

13 5, 6, 7, 8, 9, 11, 12, 12a, 13 154.97 15.41 Operational, 3 & 4 
stabilised  

14 5, 6, 7, 8, 9, 11, 12, 12a, 13 97.17 8.52 Operation areas only  

15 7, 8, 9, 11, 12, 12a, 13 90.70  8.04  Operational, 5 & 6 
stabilised  

 
See Appendix A for the USLE calculations used to estimate potential sediment yields.   Calculations 
indicate that overburden removal  and stockpile activities present the highest risk in terms of 
potential sediment yield.   For preparation of a final ESCP, sub -catchment staging can be reviewed 
with reference to reducing annual area of overburden removal.  S tockpile management will 
require detailed attention in terms of drainage management, optimum  use of temporary and 
permanent cover s, and a chain of sediment control s including sediment traps, settling ponds and 
use of flocculants .   
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3. Principles for Minimising Sediment Discharge  
ESCP Design Standards:  Environment Waikato Technical Report No.2009/02 - Erosion and 
Sediment Control Guidelines for Soil Disturbing Activities , (WRC, January 200 9) – cited below as 
‘Reference A’ . 
 
The principles of this ESCP are to identify approaches that reduce potential for erosion and 
sedimentation effects of the car park  construction i.e. proactive approaches to:  

Minimise Disturbance:  Fit land development to land sensitivity. Some parts of a site should never 
be worked and others need very careful working. Watch out for and avoid areas that are wet 
(streams, wetlands, and springs), have steep or fragile soils or are conservation sites or features. 
Adopt a minimum earthworks strategy (low impact design) - ideally only clear areas required for 
structures or access.  

Site Specific Detail:  

�x Work site areas will be opened up as required in accordance with the construction staging 
sequence.  

�x No ground disturbance will take place outside the designated access / construction routes 
and the Limit of Works area , which can be demarked by flagging or similar means.  

Staged Construction:  Carrying out bulk earthworks over the whole site maximises the time and 
area of soil that is exposed and prone to erosion. “Construction staging”, where the site has 
earthworks undertaken in small units over time with pr ogressive revegetation, limits erosion. 
Careful planning is needed. Temporary stockpiles, access and utility service installation all need 
to be planned. Construction staging differs from sequencing. Sequencing sets out the order of 
construction to contrac tors. 

Site Specific Detail:  

The proposed timeframe for completion over burden removal works is in accordance with annual 
staging proposed below, with works carried out within the period 1 November to 1 May (summer 
earthworks period) .  Rock extraction and processing is deemed to be a year -round activity for draft 
ESCP purposes.   

Pending annual demand for rock products, and development of a final construction methodology  
for Development Stage #1 , actual timing and staging or works may be su bject to some variation.   
The indicative staging of proposed works will generally be  in accordance with sub -catchment 
areas as numbered on the ESCP drawing in Appendix B,  as follows:  

Year 1  Overburden removal, 4 - 10 week  duration s  1, 2 
  Operation al, year-round     10, 11, 12, 13 
 
Year 2  Operational, year -round     1, 2, 10, 11, 12, 13 
      
Year 3  Operational, year -round     1, 2, 10, 11, 12, 13 
 
Year 4  Overburden removal, 18 & 8 week  duration s  3, 4  
  Operation al, year-round     1, 2, 10, 11, 12, 13 
 
Year 5  Operational, year -round     1, 2, 3, 4 10, 11, 12, 13 
 
Year 6  Operational, year -round     1, 2, 3, 4 10, 11, 12, 13 
 
Year 7  Overburden removal, 12 & 10 week durations   5, 6  
  Operation al, year-round     1, 2, 3, 4, 10, 11,1 2, 12a, 13 
 
Year 8  Ope rational, year -round     1, 2, 3, 4,5, 6, 10, 11, 12, 12a, 13 
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Year 9  Operational, year -round     3, 4,5, 6, 10, 11, 12, 12a, 13 
 
Year 10  Overburden removal, 6, 8 & 3 week durations  7, 8, 9 
  Operation al, year-round     3, 4, 5, 6, 10, 11, 12, 12a, 13  
 
Year 11  Operational , year-round     3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 12a, 13 
 
Year 12  Operational , year-round     3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 12a, 13 
 
Year 13  Operational , year-round     5, 6, 7, 8, 9, 10, 11, 12, 12a, 13 
 
Year 14  Operation al, year-round     5, 6, 7, 8, 9, 10, 11, 12, 12a, 13 
 
Year 15  Operational, year -round     7, 8, 9, 10, 11, 12, 12a, 13 

The general construction sequencing is proposed as follows :  

�x Installation of sub -catchment area environmental controls  
�x Upgrade of central haul route, with track surface discharge to eastern side of track  (roll -over 

diversion bunds or similar)  
�x Install sub -surface drainage SE margin of Area 12  
�x Removal and haul of overburden material to stockpile Areas 12 and 12a (as required ); topsoil 

stockpiled se parately to subsoil material  
�x Removal and processing /stockpiling of rock product , Area 11 
�x Removal of clean  fill from stockpiles  
�x Rehabilita t ion of sub -catchment areas when worked out . 

The general ESCP construction sequencing is proposed as follows:  

�x Demarcati on / flagging of construction limit s and access/haul routes prior to vegetation 
clearance.  

�x Installation of Perimeter controls – Clean Water ( CW) diversions  around northern boundary of 
Stage #1  as per ESCP drawing in Appendix B; upgrade and stabilise table drain o n western 
side of haul route as central CW diversion ; install Silt Fence (SF) on southern boundary of Area 
12, adjacent riparian margins.  

�x Maintain and upgrade existing Sediment Retentio n Pond, install Dirty Water (DW) diversions 
for Areas 11 and 12. 

�x Install DW diversions and U -Shaped sediment trap for Area 13, upgrade and extend gravelled 
surface over Area 13.  

�x Install DW diversions and Sediment Retention Pond (SRP)  for Area 12a. 
�x Prior to  overburden removal and working of Area 1a -1d, 2 – 7 and 8, install DW diversions and 

Sediment Retention Pond (SRP)  or Decanting Earth Bund (DEB) as per ESCP drawing in 
Appendix B ; install Silt Fence (SF) on eastern (downslope)  of Area 9. 

�x Benching works for overburden removal will generally progress up -slope to facilitate dirty 
water flows to DW diversions in conjunction with temporary bench cross grades as required.  

�x Inlet Protection installed on southern  culvert inlet ; northern culvert inlet connected to  SRP 
decant .  

�x Worked out areas  will be stabilised in the interim through surface roughening and/or scree  
mulching , pending any future works under Stage #2   

�x Ongoing monitoring and maintenance of sediment control devices  will be undertaken.  
�x Pending future  de velopment of adjoining Stages #2 and #3, ESCP devices and DW diversions 

will be relocated as required. F ollowing completion of all Stage works and final surface 
stabilisation , ESCP measures will be progressively removed and permanent drainage 
channels will  be maintained.  
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Runoff from disturbed areas associated with over burden removal and rock extraction  will 
generally drain to a Sediment Retention Pond (SRP)  or similar device .  Dirty water drainage will use  
purpose built diversions or temporary bench cross grades , and earth berms if required, to ensure 
dirty water is directed to sediment traps and is prevented from discharge over fill slopes  or across 
sub -catchment boundaries .    

The location of all ESC devices for Stage #1 is shown on the ESCP drawing in Ap pendix B.  The 
removal of overburden  will be managed, where  ever practicable, to limit the area of currently 
exposed/disturbed soil to 0.2ha to restrict potential sediment discharge to sediment control 
devices.  

Protect Steep Slopes:  Existing steep slopes should be avoided. If clearing is absolutely necessary, 
runoff from above the site can be diverted away from the exposed slope to minimise erosion. If 
steep slopes are worked and need stabilisation, traditional vegetative covers like top soiling and 
seedin g may not be enough - special protection is often needed.  

Site Specific Detail:  

�x A Clean Water (CW) diversion channel will be installed around the northern margin of site 
(Areas 2 – 8) to redirect upslope surface runoff away from work areas.  Further detai l of th is 
method is given in Reference A – Section 2.1.  

�x Vegetation clearance and overburden removal on steep slopes on the eastern margin of the 
site will be progressive in accordance with sub -catchment areas 1a – 1d, with DW diversions 
separating upslope  terrain as each area is cleared . 

Protect Water courses : Existing streams, watercourses, and proposed drainage patterns need to 
be mapped. Clearing may not be permitted adjacent to a watercourse unless the works have 
been approved. Where undertaken, works t hat cross or disturb the watercourse are also likely to 
require resource consents.  

Site Specific Detail:  

�x Two existing open drains on the south -east margin of Area 12 will be converted to subsurface 
drains, extending 10 m beyond of the Area 12 boundary  

�x Silt Fences (SF’s) will be installed on the margin of Area 12 adjacent the existing watercourse 
at the south -western corner of the area, and adjacent the proposed subsurface drainage sites  

�x Surface water discharges from Areas 13 and 12a will be treated with su itable sediment traps 
before discharge to an adjacent farm drain  

�x Vegetation buffers will otherwise be maintained on the margins of existing watercourses and 
vehicle movements will be confined to existing culvert crossings.  

Stabilise Exposed Areas Rapidly:  The ultimate objective is to fully stabilise disturbed soils with 
vegetation after each stage and at specific milestones within stages. Methods are site specific 
and can range from conventional sowing through to straw mulching. Mulching is the most 
effecti ve instant protection.  

Site Specific Detail:  

�x Topsoil and overburden material will be removed in a progressive manner, in areas of 
approximately 02 ha where ever practical.  

�x Cut batters in overburden material will be benched where slopes exceed 25 0, and  will 
otherwise be  surface roughened to limit volume and velocity of surface runoff.  Further detail 
of th ese method s is given in Reference A – Section 2.8 and 2.16.   

�x Contingency surface stabilisation measures may also be applied pending predicted storm 
events (see Section 7)  

�x Stockpile fill batters will generally be straw mulched and oversown.  Further detail on ground 
cover establishment is given in Reference A – Section 2.11.   Where stockpile batters exceed 
25% gradient, slope benching will also be applied (see above).  
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�x Where d iversion flow paths may temporarily cross cut or fill batters on overburden material, 
these will be managed  as Pipe/Flume Drop Structure s constructed in accordance with 
guidelines given in Reference A – Section 2.14. 

Install Perimeter Controls:  Perimeter controls above the site keep clean runoff out of the worked 
area – a critical factor for effective erosion control. Perimeter controls can also retain or direct 
sediment laden runoff within the site. Common perimeter controls are diversion drains, silt 
fences and earth bunds.  

Site Specific Detail:  

�x Perimeter controls will include Clean Water diversions  (CW’s) and Silt Fences (SF’s).  Further 
detail of these  devices  is given in Reference  A – Section s 2.1 and  3.2. 

�x A narrow (Type AU) U -Shaped Sediment Trap (UST) will be installed to treat surface runoff 
from Area 13 (Construction Compound/vehicle  park) .  Further detail of th is device is given in  
Appendix C.  

�x The western table drain of the central haul route will be managed as a Clean Water (CW) 
diversion, carrying discharge from treatment devices in the upper sub -catchments of Stage 
#1, and will be bermed to separate track runoff  flows, which will discharge to  the eastern side 
of the track via water cut -offs or undertrack culverts.  Further detail of these devices is given 
in Reference A – Sections 2 .7, 2.4 and 2.5, and Sheet C21, drawing 3-39019.00 -C02_ESCP 
DETAILS. 

�x The CW table drain will be stabilised with a rmouring and check dams (rock or sediment 
sock), in accordance with guidelines given in Reference A – Sections 2 .3 and 2.9. 

Employ Detention Devices : Even with the best erosion and sedi ment practices, earthworks will 
discharge sediment -laden runoff during storms. Along  with erosion control measures, sediment  
retention structures are needed to capture runoff so sediment generated can settle out. The 
presence of fine grained soils means sediment retention ponds are often not highly effective.   
Ensure the othe r control measures used are appropriate for t he project and adequately protect 
the receiving environment.  

Site Specific Detail:  

�x Silt fences (SF) will be placed between the main stock pile area and adjacent watercourses 
and farm drains.  Silt fences will also be used around the downslope margin of Area 11, along 
the downslope margin of Area 9 ( rock benching) , and at intermediate spacings depending 
on work sequence within Area 9 .  Further detail of the installation and management of this 
de vice is given in Reference A – Section 3.2.   

�x A U-Shaped Sediment Trap (UST) will be installed to treat  dirty water discharge from Area 13 .  
Further detail of the construction and management of this device is given in  Appendix C.  

�x Sediment Retention Pond ( SRP’s) and Decanting Earth Bunds (DEB’s) and connecting DW 
diversions will be constructed in sub -catchment subject to overburden removal.  SRP  
volume s are calculated on a ‘3% contributing catchment area ’ basis, while DEB volumes are 
calculated on a 2% area basis.  In the case of Areas 1a and 1c, these slightly exceed 0.3 ha and 
the calculation factor has been adjusted to 2.7% .  Dimensions for all these devices are set out 
in Table 2 below.  

�x SRP’s and DEB’s may not be constructed to the exact dimensions as in dicated on the ESCP, 
however they  will be formed to meet the specified volume guidelines  for SRP and DEB  
construction and maintenance as set out in Reference A - Section s 3.1 and 3.6 . 

�x A flo ating T -bar  decanting device is recommended for dewatering SRP ’s, in accordance with 
guidelines provided for a structure with a contributing catchment size of less than 1.5 ha .  
Further detail of the construction and management of this device is given in Reference A –
Section 3.1 (page 69) . 
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�x A perforated upstand outlet will  be used for dewatering DEB’s.  Further detail of the 
construction and management of this device is given in Reference A –Section 3. 6 (page 88).  

�x Where space permits, Sediment Sumps may also in incorporated in track drainage 
structures.   Further detail of the construction and management of this device is given in 
Reference A –Section 2.6. 

�x Existing culvert inlets on tracks and around the margins of Areas 11 and 12 will have Inlet 
Protection measures installed for additional sediment trappin g.  Further information on inlet 
protection is  given in Reference A –Section 3.5, and Sheet C21, drawing 3 -39019.00 -
C02_ESCP DETAILS. 

Table 2.  Stage #1 Development, Sediment Retention Pond and Decanting Earth Bund Dimensions  

Sub 
catchment  

Area (m2)  Type 
Volume 

(m3)  
Length 

(m)  
Width 

(m)  
Depth 

(m)  
1a 3200  DEB 86  13.2 4.4 1.5 
1b 7040  SRP 211 21.3 7.1 1.4 
1c 3200  DEB 86  13.2 4.4 1.5 
1d 3000  DEB 60  11 3.6 1.5 
2 5040  SRP 101 15.3 5.1 1.3 
3 12000  SRP 360  26.9 8.9 1.5 
4 4200  SRP 126 17.1 5.7 1.3 
5 6000  SRP 180 19.7 6.5 1.4 
6 6990  SRP 210 21.2 7.1 1.4 
7 9070  SRP 272 23.4 7.8 1.5 
8 10080  SRP 302  24.6 8.2 1.5 
9 14400  Silt Fence      
10 30800  SRP 924  39.3 13.1 1.8 
1 36000  SRP 720  34.7 11.5 1.8 

12 30390  SRP 912 39.0  13.0 1.8 
13 500  UST     
12a 8000  SRP 160 18.5 6.2 1.4 

 

Experience and Training : A trained and experienced contractor is an important element of an 
ESCP. These people are responsible for installing and maintaining erosion and sediment control 
practices. Such staff can save project time an d money by identifying threatened areas early on 
and putting into place correct practices.  

Site Specific Detail:  

�x A pre -construction meeting shall take place with the Quarry  Manager  and a representative 
from Waikato  Regional Council  (WRC). This meeting is to ensure that the requirements of 
WRC in terms of the implementation of the ESCP are understood and met by the Site 
Manager . 

Assess and Adjust :  An effective E&SCP is modified as the project progresses from bulk 
earthworks to project completion. Factors s uch as weather, changes to grade and altered 
drainage can all mean changes to planned erosion and sediment control practices. An  intense 
storm may leave erosion and sediment controls in need of repair, reinforcement or cleaning out. 
Assessment of controls and making repairs without delay reduces further soil loss and 
environmental damage,   

Site Specific Detail:  

�x It will be the resp onsibility of the Site Foreman  to ensure that all ESC devices are maintained.  
�x ESC measures to be regularly monitored to identify maintenance and repair requirements, 

and sediment build -up will be cleared and disposed of in a suitable manner.  
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Management of materials:  The effective management of materials on site will have a substantial 
effect on the transportation of sediment from site.  

Site Specific Detail:  

�x Any localised t op soil stockpiles adjacent sub -catchment areas will  be located to avoid 
upslope runoff as much as possible , and have a Silt Fence  or similar sediment containment 
barrier installed around the downslope margin . 

�x Stockpiles will have a maximum height of 1.5 m and be surface compacted to reduce the risk 
of wind erosion . 

�x Aggregate / processi ng area stockpiles will have a S ilt Fence installed on the downslope 
margin to contain runoff off coarse sediments . 

4. Design of Erosion and Sediment Control (ESC) 
Devices  

The works will involve excavation ( up to 5,327,680 m 3) and permanent fill (at least 428,305 m 3), 
bench formation and extensive stoc kpile formation .  Topsoil and overburden removal  earthworks 
are proposed during the summer earthworks season  (1 November to 1 May ), and soil type  is largely 
of a clay  loam  texture.  

Universal Soil Loss Equation calculations for Stage #1 demonstrate that the highest risk of 
sediment discharge is associated with overburden removal, and stockpiling activity in particular.   
Accordingly, the ESCP design approach for all stages is primaril y focused on development activity 
(topsoil and overburden removal), with an emphasis on sub -catchment staging and use of 
localised sediment retention ponds (SRP’s) for overburden removal and stockpile activity . 

Sediment Retention Pond s, Decanting Earth Bun ds, Silt Fences, Clean Water and Dirty Water 
Diversions will be used to control potential sediment discharge from site , mainly during 
development (overburden removal) activity .  In accordance with Reference A  - Section 3.1O, the 
Sediment Retention Pond s have been sized for site s with slopes greater  than  10 percent,  using a 
minimum volume of 3 percent of the  contributing catchment ( 300 m 3 for each ha of  contributing 
catchment).   DEB volumes are generally calculated on a 2% area basis  for a maximum area of 0. 3 
ha.  Areas 1a and 1c are approximately  0.32 ha and the sizing  factor has been adjusted to 2.7%  
accordingly .   

As Stage #1 development activity transitions into operational (rock extraction) activity, landform 
change within the working pit will direct run off patterns to the central pit floor, connecting to the 
existing drainage system, discharging to the existing sediment pond.  The existing se di ment pond 
comprises a main pond ( south pond ), receiving  flow from an elongat ed forebay ( north pond ).  The 
main pond is estimated to have a volume of 5,040 m3  (subject to verification) .  Based on a ‘3%’ 
sizing factor the pond would be able to service a catchment area of  up to  16,8000 m2, sufficient to 
treat runoff from operation activity from most of Stage #1, and p arts of Stage #2, when developed, 
along with Area 11 (processing) and Area 12 (stockpile).  

The main  (south)  pond will have overdue maintenance carried out , including removal of 
accumulated silt  and additional bunding on the low north -eastern corner to redu ce risk of over -
topping .  Review and possible upgrade of the outlet and emergency spillway structures  is also 
recommended .  Actual working volume can then be assessed and verified.  In the event volume 
might be found to be insufficient for long -term use fo r treating operational pit runoff from the 
eastern half of the site when fully developed, there northern pond is available for modification 
(increase in width and separation from the south pond with reconfigured outlet) to provide 
additional treatment capa city.  

All ESC devices will be installed and maintained in accordance with Environment Waikato 
Technical Report No.2009/02 - Erosion and Sediment Control Guidelines for Soil Disturbing 
Activities , and may also reference other authoritative guidelines for ad ditional ESC measures.  
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5. Timetable and Nature of Site Stabilisation  
Fill batters will have stabilisation measures applied progressively, in close succession to trim of 
temporary or final levels , and will generally use straw mulching and oversowing .   Cut  rock face 
batters will  generally be left as is, u nless modification is required for landscaping purposes.  As sub -
catchment areas are worked -out, rock benches will have topsoil re -spread and planting of suitable 
species such as toet oe, akeake, koromiko an d manuka; or may otherwise be left as is for natural 
colonisation by native species.  

Prior to  re-spreading of topsoil , rock  bench es will  be ripped to some extent to create a zone of 
fractured rock which will allow the topsoil to ‘key in’ and prevent the formation of potential slip 
planes between the two materials. The fractured zone also serves to retain moisture and assist 
plant  root  development . 

Any disturbed ground  bordering the earthworks  areas will be re -grassed at the completion of area 
stages .  The Quarry  Manager  shall be responsible for maintaining all topsoiled and grassed areas 
until a strong, stable covering of grass has been established.  

6. Maintenance, Mon itoring and Reporting  
A general inspection will be undertaken weekly on all sediment control measures to ensure they 
are effective, and after any significant rainfall event.  

All ESC devices will be inspected prior to any forecast significant rainfall even t. 

All weather access will be maintained to the control devices and stockpile  fill sites.  

Maintenance will be recorded on a Sediment Control and Maintenance Sheet.  The performance 
of ESC measures will be reported monthly to the Quarry  Manager , along with any related  
contractual issues through normal contract reporting requirements.  

7. Heavy Rainfall Response and Contingency 
Measures  

The Quarry Manager  will register with NZ MetService for serve weather warnings.  Following any 
heavy rainfall warning the ESC  measures will be inspected and repaired/cleaned. Exposed surfaces 
will be prepared by removing loose material and surface roughing/ compacting the fill  slopes  and 
stockpiles.  

The following contingency measures are proposed:  

�x Proposed earthworks  sequencing c an be varied depending on likelihood of rainfall.  
�x Temporary surface stabilisation measures can be applied with straw mulch, or by use or a 

suitable soil binder product used in accordance with the manufacturer’s directions.  
�x Ensure any temporary stockpiled m aterial is away from drainage paths and water bodies.  
�x Ensure machinery is not parked in flow paths or potential flood zones.  
�x If alternative or additional de -watering is required, this should be undertaken in accordance 

with the Erosion and Sediment Contro l Guidelines for Land Disturbing Activities in the 
Auckland Region  (Auckland Council 2016), Section G1.0.  

�x In the event ephemeral flow paths require diversion, a diversion structure  (sandbags and  
unslotted  novacoil pipe) can be temporarily installed, in acc ordance with methods set out 
the Erosion and Sediment Control Guidelines for Land Disturbing Activities in the Auckland 
Region  (Auckland Council 2016), Section G 4.2.2.  

�x Any c ontingency measures  implemented  will be recorded on a Sediment Control and 
Maintenance Sheet.  
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8. Procedures for review and/or amendment to ESCP  
The ESCP shall be monitored and reviewed monthly by the Quarry Manager . 

Any minor updates or amendments to the ESCP will be discussed with the Site Foreman . Any 
major changes will be documented and an amended ESCP will be submitted to WRC for 
approval.  

9. Site Responsibilities  
The Quarry  Manager  shall have a nominated person for the works who will be responsible for the 
implementation and mainten ance of the Erosion and Sediment Control measures, and updating 
the ESCP as required during the works. The Site Foreman will likely be responsible for the day -to -
day maintenance of the sediment control measures.  Implementation and performance of the 
ESCP will be monitored by the WRC representative.  

10. Construction Timeline  
Pending a final construction methodology, in the interim t he proposed timeframe for 
Development Stage #1 is at least 15 years, with sub -catchment area topsoil and overburden works 
takin g place within the summer earthworks season  (between 1 November and 1 May) .  Rock 
extraction and processing, and other operational activities, will take place on a year -round basis.   

11. Quarry  Manager  Input  
Prior to start of the main construction works, t he Quarry  Manager  will prepare a Qu arry 
Management  Plan, which will set out the detail of the proposed construction methodology and 
the measures to be taken to ensure compliance with the resource con sent documents.  

In addition, an Environmental Management Plan (EMP) may  be prepared by the Quarry Manager 
prior to the start of work. The EMP sh ould  address:  

�x Dust Control  
�x Noise Control  
�x Erosion and Sediment Control  
�x Fuel and Spill Containment  
�x Accidental Discovery Protocol;  
�x Any other measures necessary to meet all resource consent conditions.  
�x Any other measures necessary to meet  good work practice, including safety in design and 

appropriate work place safety procedures.  

Dust Control measures should include:  

�x Retaining existing vegetation cover where ever possible.  
�x Staging of earthworks to limit areas of exposed soil.  
�x Setting a defined Limit of Works area and enforcing a maximum vehicle speed of 25 kph.  
�x Use of a water truck or sprinkler irrigation to maintain soil moisture on exposed areas.  
�x Management of stockpiles inc luding appropriate surface stabilisation.  

The draft  ESCP report and drawings may be optimised by the Quarry  Manager  before the start of 
any activity on site. Any proposed changes to the documents must be approved by the Engineer 
and WRC prior to works comm encing.  It is anticipated that the environmental controls, including 
Erosion and Sediment Controls , on site will be subject to periodic environmental audit by the 
Engineer.   
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Estimation of Sediment Yield using the Universal Soil Loss Equation

Project No: 3-39019.00 By CS Date 7/08/2018 Checked

Site Description:

YEAR 1 Overburden removal Operational

Catchment: DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
Work Duration: 0.07 0.09 0.11 0.07 0.19 1 1 1 1
Working Area(ha): 0.32 0.7 0.32 0.3 0.5 3 3.6 2.7 0.5

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
%Sand 40 40 40 40 40 90 90 40 90
%Clay 20 20 20 20 20 5 5 20 20
%Silt 40 40 40 40 40 5 5 40 40

% Granular 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4

K= 0.37 0.37 0.37 0.37 0.37 0.06 0.06 0.06 0.06

Slope Length and Steepness Factor(LS)
DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13

Length m 40 88 68 40 40 240 300 170 130
Slope% 7 37 37 50 7 35 10.15 15 0.5

LS = 1.01 17.72 16.16 21.84 1.01 28.93 2.13 6.27 0.13

Vegetation cover factor and Erosion control Practise(C and P)

DEB 1a SRP 1b DEB 1c SRP 4 SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
C = 1 1 1 1 1 0.2 0.2 0.4 0.2
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
DEB 1a 53.81891 0.37 1.01 1 0.9 18.1 0.32 0.07 0.41 0.5 70 0.06
SRP 1b 53.81891 0.37 17.72 1 0.9 317.6 0.7 0.09 20.01 0.5 70 3.00
DEB 1c 53.81891 0.37 16.16 1 0.9 289.6 0.32 0.11 10.19 0.5 70 1.53
DEB 1d 53.81891 0.37 21.84 1 0.9 391.4 0.3 0.07 8.22 0.5 70 1.23
SRP 2 53.81891 0.37 1.01 1 0.9 18.1 0.5 0.19 1.72 0.5 70 0.26
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.06 6.27 0.4 0.9 7.3 2.7 1 19.68 0.5 85 1.48
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01

115.17

11.68

YEAR 2 Operational

Catchment: DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
Work Duration: 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.32 0.7 0.32 0.3 0.5 3 3.6 2.7 0.5

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
%Sand 90 90 90 90 90 90 90 40 90
%Clay 5 5 5 5 5 5 5 20 20
%Silt 5 5 5 5 5 5 5 40 40

% Granular 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06

Slope Length and Steepness Factor(LS)
DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13

Length m 40 88 68 40 40 240 300 170 130
Slope% 7 37 37 50 7 35 10.15 15 0.5

LS = 1.01 17.72 16.16 21.84 1.01 28.93 2.13 6.27 0.13

Vegetation cover factor and Erosion control Practise(C and P)

DEB 1a SRP 1b DEB 1c SRP 4 SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
C = 0.2 0.2 0.2 1 1 0.2 0.2 0.4 0.2
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
DEB 1a 53.81891 0.06 1.01 0.2 0.9 0.6 0.32 1 0.19 0.5 85 0.01
SRP 1b 53.81891 0.06 17.72 0.2 0.9 10.3 0.7 1 7.21 0.5 85 0.54
DEB 1c 53.81891 0.06 16.16 0.2 0.9 9.4 0.32 1 3.01 0.5 85 0.23
DEB 1d 53.81891 0.06 21.84 1 0.9 63.5 0.3 1 19.04 0.5 85 1.43
SRP 2 53.81891 0.06 1.01 1 0.9 2.9 0.5 1 1.47 0.5 85 0.11
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.06 6.27 0.4 0.9 7.3 2.7 1 19.68 0.5 85 1.48
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01

105.53

7.92

YEAR 3 Operational

Catchment: DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
Work Duration: 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.32 0.7 0.32 0.3 0.5 3 3.6 2.7 0.5

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
%Sand 90 90 90 90 90 90 90 40 90
%Clay 5 5 5 5 5 5 5 20 20
%Silt 5 5 5 5 5 5 5 40 40

% Granular 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06

Slope Length and Steepness Factor(LS)
DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13

Length m 40 88 68 40 40 240 300 170 130
Slope% 7 37 37 50 7 35 10.15 15 0.5

LS = 1.01 17.72 16.16 21.84 1.01 28.93 2.13 6.27 0.13

Vegetation cover factor and Erosion control Practise(C and P)

DEB 1a SRP 1b DEB 1c SRP 4 SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
C = 0.2 0.2 0.2 1 1 0.2 0.2 0.4 0.2
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
DEB 1a 53.81891 0.06 1.01 0.2 0.9 0.6 0.32 1 0.19 0.5 85 0.01
SRP 1b 53.81891 0.06 17.72 0.2 0.9 10.3 0.7 1 7.21 0.5 85 0.54
DEB 1c 53.81891 0.06 16.16 0.2 0.9 9.4 0.32 1 3.01 0.5 85 0.23
DEB 1d 53.81891 0.06 21.84 1 0.9 63.5 0.3 1 19.04 0.5 85 1.43
SRP 2 53.81891 0.06 1.01 1 0.9 2.9 0.5 1 1.47 0.5 85 0.11
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.06 6.27 0.4 0.9 7.3 2.7 1 19.68 0.5 85 1.48
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01

105.53

7.92
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YEAR 4 Overburden removal Operational

Catchment: SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
Work Duration: 0.34 0.15 0.07 0.09 0.11 0.07 0.11 1 1 1 1
Working Area(ha): 1.2 0.42 0.32 0.7 0.32 0.3 0.5 3 3.6 3 0.5

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 3         SRP 4                 DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2                 SRP 10 SRP 11 SRP 12 DEB 13                 
%Sand 40 40 90 90 90 90 90 90 90 40 90
%Clay 30 30 5 5 5 5 5 5 5 30 30
%Silt 30 30 5 5 5 5 5 5 5 30 30

% Granular 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4

K= 0.37 0.37 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.37

Slope Length and Steepness Factor(LS)
SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13

Length m 160 140 40 88 68 40 40 240 300 170 130
Slope% 16 14 7 37 37 50 7 35 10.15 15 0.5

LS = 6.8 5.43 1.01 17.72 16.16 21.84 1.01 28.93 2.13 6.27 0.13

Vegetation cover factor and Erosion control Practise(C and P)

SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c SRP 4 SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
C = 1 1 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 3 53.81891 0.37 6.8 1 0.9 121.9 1.2 0.34 49.72 0.5 70 7.46
SRP 4 53.81891 0.37 5.43 1 0.9 97.3 0.42 0.15 6.13 0.5 70 0.92
DEB 1a 53.81891 0.06 1.01 0.2 0.9 0.6 0.32 0.07 0.01 0.5 85 0.00
SRP 1b 53.81891 0.06 17.72 0.2 0.9 10.3 0.7 0.09 0.65 0.5 85 0.05
DEB 1c 53.81891 0.06 16.16 0.2 0.9 9.4 0.32 0.11 0.33 0.5 85 0.02
SRP 2 53.81891 0.06 1.01 0.2 0.9 0.6 0.5 0.11 0.03 0.5 85 0.00
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3.0 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 3.0 1 134.84 0.5 85 10.11
DEB 13 53.81891 0.37 0.13 0.2 0.9 0.5 0.5 1 0.23 0.5 65 0.04

246.86

22.73

YEAR 5 Operational

Catchment: SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
Work Duration: 1 1 1 1 1 1 1 1 1 1 1
Working Area(ha): 1.2 0.42 0.32 0.7 0.32 0.3 0.5 3 3.6 3 0.5

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 3         SRP 4                 DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2                 SRP 10 SRP 11 SRP 12 DEB 13                 
%Sand 90 90 90 90 90 90 90 90 90 40 90
%Clay 5 5 5 5 5 5 5 5 5 30 5
%Silt 5 5 5 5 5 5 5 5 5 30 5

% Granular 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06

Slope Length and Steepness Factor(LS)
SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13

Length m 160 140 40 88 68 40 40 240 300 170 130
Slope% 16 14 7 37 37 50 7 35 10.15 15 0.5

LS = 6.8 5.43 1.01 17.72 16.16 21.84 1.01 28.93 2.13 6.27 0.13

Vegetation cover factor and Erosion control Practise(C and P)

SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c SRP 4 SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
C = 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 3 53.81891 0.06 6.8 0.2 0.9 4.0 1.2 1 4.74 0.5 85 0.36
SRP 4 53.81891 0.06 5.43 0.2 0.9 3.2 0.42 1 1.33 0.5 85 0.10
DEB 1a 53.81891 0.06 1.01 0.2 0.9 0.6 0.32 1 0.19 0.5 85 0.01
SRP 1b 53.81891 0.06 17.72 0.2 0.9 10.3 0.7 1 7.21 0.5 85 0.54
DEB 1c 53.81891 0.06 16.16 0.2 0.9 9.4 0.32 1 3.01 0.5 85 0.23
SRP 2 53.81891 0.06 1.01 0.2 0.9 0.6 0.5 1 0.29 0.5 85 0.02
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3.0 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 3.0 1 134.84 0.5 85 10.11
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01

206.55

15.49

YEAR 6 Operational

Catchment: SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
Work Duration: 1 1 1 1 1 1 1 1 1 1 1
Working Area(ha): 1.2 0.42 0.32 0.7 0.32 0.3 0.5 3 3.6 2.12 0.5

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 3         SRP 4                 DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2                 SRP 10 SRP 11 SRP 12 DEB 13                 
%Sand 90 90 90 90 90 90 90 90 90 40 90
%Clay 5 5 5 5 5 5 5 5 5 30 5
%Silt 5 5 5 5 5 5 5 5 5 30 5

% Granular 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06

Slope Length and Steepness Factor(LS)
SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13

Length m 160 140 40 88 68 40 40 240 300 170 130
Slope% 16 14 7 37 37 50 7 35 10.15 15 0.5

LS = 6.8 5.43 1.01 17.72 16.16 21.84 1.01 28.93 2.13 6.27 0.13

Vegetation cover factor and Erosion control Practise(C and P)

SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c SRP 4 SRP 2 SRP 10 SRP 11 SRP 12 DEB 13
C = 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 3 53.81891 0.06 6.8 0.2 0.9 4.0 1.2 1 4.74 0.5 85 0.36
SRP 4 53.81891 0.06 5.43 0.2 0.9 3.2 0.42 1 1.33 0.5 85 0.10
DEB 1a 53.81891 0.06 1.01 0.2 0.9 0.6 0.32 1 0.19 0.5 85 0.01
SRP 1b 53.81891 0.06 17.72 0.2 0.9 10.3 0.7 1 7.21 0.5 85 0.54
DEB 1c 53.81891 0.06 16.16 0.2 0.9 9.4 0.32 1 3.01 0.5 85 0.23
SRP 2 53.81891 0.06 1.01 0.2 0.9 0.6 0.5 1 0.29 0.5 85 0.02
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3.0 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 2.1 1 95.29 0.5 85 7.15
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01

167.00

12.53

YEAR 7 Overburden removal Operational
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Catchment: SRP 5 SRP 6 SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 0.23 0.19 1 1 1 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.6 0.7 1.2 0.42 0.32 0.7 0.32 0.3 0.5 3 3.6 2.12 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)
SRP 5 SRP 6 SRP 3         SRP 4                 DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2                 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

%Sand 40 40 90 90 90 90 90 90 90 90 90 40 90 40
%Clay 30 30 5 5 5 5 5 5 5 5 5 30 5 30
%Silt 30 30 5 5 5 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4 4 4 4

K= 0.37 0.37 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 5 SRP 6 SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 100 100 160 140 40 88 68 40 40 240 300 170 130 120
Slope% 14 15 16 14 4 18 18 25 4 35 10.15 14 0.5 4

LS = 4.79 4.79 6.8 5.43 0.47 7.07 5.77 7.22 0.47 28.93 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)
SRP 5 SRP 6 SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

C = 1 1 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 5 53.81891 0.37 4.79 1 0.9 85.8 0.6 0.23 11.85 0.5 70 1.78
SRP 6 53.81891 0.37 4.79 1 0.9 85.8 0.7 0.19 11.42 0.5 70 1.71
SRP 3 53.81891 0.06 6.8 0.2 0.9 4.0 1.2 1 4.74 0.5 85 0.36
SRP 4 53.81891 0.06 5.43 0.2 0.9 3.2 0.42 1 1.33 0.5 85 0.10
DEB 1a 53.81891 0.06 0.47 0.2 0.9 0.3 0.32 1 0.09 0.5 85 0.01
SRP 1b 53.81891 0.06 7.07 0.2 0.9 4.1 0.7 1 2.88 0.5 85 0.22
DEB 1c 53.81891 0.06 5.77 0.2 0.9 3.4 0.32 1 1.07 0.5 85 0.08
DEB 1d 53.81891 0.06 7.22 0.2 0.9 4.2 0.3 1 1.26 0.5 85 0.09
SRP 2 53.81891 0.06 0.47 0.2 0.9 0.3 0.5 1 0.14 0.5 85 0.01
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 2.12 1 95.29 0.5 85 7.15
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

189.01

15.92

YEAR 8 Operational

Catchment: SRP 5 SRP 6 SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.6 0.7 1.2 0.42 0.32 0.7 0.32 0.3 0.5 3 3.6 2.12 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)
SRP 5 SRP 6 SRP 3         SRP 4                 DEB 1a         SRP 1b                 DEB 1c DEB 1d SRP 2                 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

%Sand 90 90 90 90 90 90 90 90 90 90 90 40 90 40
%Clay 5 5 5 5 5 5 5 5 5 5 5 30 5 30
%Silt 5 5 5 5 5 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 5 SRP 6 SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 100 100 160 140 40 88 68 40 40 240 300 170 130 120
Slope% 14 15 16 14 4 18 18 25 4 35 10.15 14 0.5 4

LS = 4.79 4.79 6.8 5.43 0.47 7.07 5.77 7.22 0.47 28.93 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)
SRP 5 SRP 6 SRP 3 SRP 4 DEB 1a SRP 1b DEB 1c DEB 1d SRP 2 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

C = 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 5 53.81891 0.06 4.79 0.2 0.9 2.8 0.6 1 1.67 0.5 85 0.13
SRP 6 53.81891 0.06 4.79 0.2 0.9 2.8 0.7 1 1.95 0.5 85 0.15
SRP 3 53.81891 0.06 6.8 0.2 0.9 4.0 1.2 1 4.74 0.5 85 0.36
SRP 4 53.81891 0.06 5.43 0.2 0.9 3.2 0.42 1 1.33 0.5 85 0.10
DEB 1a 53.81891 0.06 0.47 0.2 0.9 0.3 0.32 1 0.09 0.5 85 0.01
SRP 1b 53.81891 0.06 7.07 0.2 0.9 4.1 0.7 1 2.88 0.5 85 0.22
DEB 1c 53.81891 0.06 5.77 0.2 0.9 3.4 0.32 1 1.07 0.5 85 0.08
DEB 1d 53.81891 0.06 7.22 0.2 0.9 4.2 0.3 1 1.26 0.5 85 0.09
SRP 2 53.81891 0.06 0.47 0.2 0.9 0.3 0.5 1 0.14 0.5 85 0.01
SRP 10 53.81891 0.06 28.93 0.2 0.9 16.8 3 1 50.45 0.5 85 3.78
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 2.12 1 95.29 0.5 85 7.15
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

169.37

12.71

YEAR 9 Operational

Catchment: SRP 5 SRP 6 SRP 3 SRP 4 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.6 0.7 1.2 0.42 3 3.6 2.12 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)
SRP 5 SRP 6 SRP 3         SRP 4                 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

%Sand 90 90 90 90 90 90 40 90 40
%Clay 5 5 5 5 5 5 30 5 30
%Silt 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 5 SRP 6 SRP 3 SRP 4 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 100 100 160 140 240 300 170 130 120
Slope% 14 15 16 14 20 10.15 14 0.5 4

LS = 4.79 4.79 6.8 5.43 4.65 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)
SRP 5 SRP 6 SRP 3 SRP 4 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a

C = 1 1 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 5 53.81891 0.06 4.79 1 0.9 13.9 0.6 1 8.35 0.5 85 0.63
SRP 6 53.81891 0.06 4.79 1 0.9 13.9 0.7 1 9.74 0.5 85 0.73
SRP 3 53.81891 0.06 6.8 0.2 0.9 4.0 1.2 1 4.74 0.5 85 0.36
SRP 4 53.81891 0.06 5.43 0.2 0.9 3.2 0.42 1 1.33 0.5 85 0.10
SRP 10 53.81891 0.06 4.65 0.2 0.9 2.7 3 1 8.11 0.5 85 0.61
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 2.12 1 95.29 0.5 85 7.15
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

136.07

10.21

YEAR 10 Overburden removal Operational

Catchment: SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 0.11 0.15 0.05 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.9 1 1.4 0.6 0.7 1.2 0.42 3 3.6 2.12 0.5 0.8
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Sediment Generation Potential
Estimated Total Net Sediment Loss(tonnes)
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Estimated Total Net Sediment Loss(tonnes)
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Duration 
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USLE Parameters A Soil 
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Section
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Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 7         SRP 8                 SRP 9 SRP 5 SRP 6 SRP 3         SRP 4                 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a
%Sand 40 40 90 90 90 90 90 90 90 40 40 40
%Clay 30 30 5 5 5 5 5 5 5 30 30 30
%Silt 30 30 5 5 5 5 5 5 5 30 30 30

% Granular 96 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4 4

K= 0.37 0.37 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.37 0.37

Slope Length and Steepness Factor(LS)
SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 1 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 85 100 85 100 120 160 100 240 300 170 130 120
Slope% 88 15 88 14 25 16 14 20 10.15 15 0.5 4

LS = 61.95 4.79 61.95 4.79 11.79 6.8 4.79 4.65 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)

SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 10 SRP 11 SRP 12 DEB 13 SRP 12a
C = 0.6 1 0.4 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 7 53.81891 0.37 61.95 0.6 0.9 666.1 0.9 0.11 65.95 0.5 85 4.95
SRP 8 53.81891 0.37 4.79 1 0.9 85.8 1 0.15 12.88 0.5 85 0.97
SRP 9 53.81891 0.06 61.95 0.4 0.9 72.0 1.4 0.05 5.04 0.5 70 0.76
SRP 5 53.81891 0.06 4.79 0.2 0.9 2.8 0.6 1 1.67 0.5 85 0.13
SRP 6 53.81891 0.06 11.79 0.2 0.9 6.9 0.7 1 4.80 0.5 85 0.36
SRP 3 53.81891 0.13 6.8 0.2 0.9 8.6 1.2 1 10.28 0.5 85 0.77
SRP 4 53.81891 0.13 4.79 0.2 0.9 6.0 0.42 1 2.53 0.5 85 0.19
SRP 10 53.81891 0.06 4.65 0.2 0.9 2.7 3 1 8.11 0.5 85 0.61
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 2.12 1 95.29 0.5 85 7.15
DEB 13 53.81891 0.37 0.13 0.2 0.9 0.5 0.5 1 0.23 0.5 65 0.04
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

215.25

16.54

YEAR 11 Operational

Catchment: SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.9 1 1.4 0.6 0.7 1.2 0.42 3.6 1.21 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 7         SRP 8                 SRP 9 SRP 5 SRP 6 SRP 3         SRP 4                 SRP 11 SRP 12 DEB 13 SRP 12a
%Sand 90 90 90 90 90 90 90 90 40 90 40
%Clay 5 5 5 5 5 5 5 5 30 5 30
%Silt 5 5 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 85 100 85 100 120 160 100 300 170 130 120
Slope% 88 15 88 14 25 16 14 10.15 15 0.5 4

LS = 61.95 4.79 61.95 4.79 11.79 6.8 4.79 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)

SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 11 SRP 12 DEB 13 SRP 12a
C = 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 7 53.81891 0.06 61.95 0.2 0.9 36.0 0.9 1 32.41 0.5 85 2.43
SRP 8 53.81891 0.06 4.79 0.2 0.9 2.8 1 1 2.78 0.5 85 0.21
SRP 9 53.81891 0.06 61.95 0.2 0.9 36.0 1.4 1 50.41 0.5 70 7.56
SRP 5 53.81891 0.06 4.79 0.2 0.9 2.8 0.6 1 1.67 0.5 85 0.13
SRP 6 53.81891 0.06 11.79 0.2 0.9 6.9 0.7 1 4.80 0.5 85 0.36
SRP 3 53.81891 0.13 6.8 0.2 0.9 8.6 1.2 1 10.28 0.5 85 0.77
SRP 4 53.81891 0.13 4.79 0.2 0.9 6.0 0.42 1 2.53 0.5 85 0.19
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 1.21 1 54.39 0.5 85 4.08
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

167.78

16.37

YEAR 12 Operational

Catchment: SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.9 1 1.4 0.6 0.7 1.2 0.42 3.6 1.21 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 7         SRP 8                 SRP 9 SRP 5 SRP 6 SRP 3         SRP 4                 SRP 11 SRP 12 DEB 13 SRP 12a
%Sand 90 90 90 90 90 90 90 90 40 90 40
%Clay 5 5 5 5 5 5 5 5 30 5 30
%Silt 5 5 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 85 100 85 100 120 160 100 300 170 130 120
Slope% 88 15 88 14 25 16 14 10.15 15 0.5 4

LS = 61.95 4.79 61.95 4.79 11.79 6.8 4.79 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)

SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 3 SRP 4 SRP 11 SRP 12 DEB 13 SRP 12a
C = 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 7 53.81891 0.06 61.95 0.2 0.9 36.0 0.9 1 32.41 0.5 85 2.43
SRP 8 53.81891 0.06 4.79 0.2 0.9 2.8 1 1 2.78 0.5 85 0.21
SRP 9 53.81891 0.06 61.95 0.2 0.9 36.0 1.4 1 50.41 0.5 70 7.56
SRP 5 53.81891 0.06 4.79 0.2 0.9 2.8 0.6 1 1.67 0.5 85 0.13
SRP 6 53.81891 0.06 11.79 0.2 0.9 6.9 0.7 1 4.80 0.5 85 0.36
SRP 3 53.81891 0.13 6.8 0.2 0.9 8.6 1.2 1 10.28 0.5 85 0.77
SRP 4 53.81891 0.13 4.79 0.2 0.9 6.0 0.42 1 2.53 0.5 85 0.19
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 1.21 1 54.39 0.5 85 4.08
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

167.78

16.37

YEAR 13 Operational

Catchment: SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.9 1 1.4 0.6 0.7 3.6 1.21 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)
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Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 7         SRP 8                 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a
%Sand 90 90 90 90 90 90 40 90 40
%Clay 5 5 5 5 5 5 30 5 30
%Silt 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 85 100 85 100 120 300 170 130 120
Slope% 88 15 88 14 25 10.15 15 0.5 4

LS = 61.95 4.79 61.95 4.79 11.79 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)

SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a
C = 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 7 53.81891 0.06 61.95 0.2 0.9 36.0 0.9 1 32.41 0.5 85 2.43
SRP 8 53.81891 0.06 4.79 0.2 0.9 2.8 1 1 2.78 0.5 85 0.21
SRP 9 53.81891 0.06 61.95 0.2 0.9 36.0 1.4 1 50.41 0.5 70 7.56
SRP 5 53.81891 0.06 4.79 0.2 0.9 2.8 0.6 1 1.67 0.5 85 0.13
SRP 6 53.81891 0.06 11.79 0.2 0.9 6.9 0.7 1 4.80 0.5 85 0.36
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 1.21 1 54.39 0.5 85 4.08
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

154.97

15.41

YEAR 14 Operational

Catchment: SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1 1 1
Working Area(ha): 0.9 1 1.4 0.6 0.7 3.6 1.21 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 7         SRP 8                 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a
%Sand 90 90 90 90 90 90 40 90 40
%Clay 5 5 5 5 5 5 30 5 30
%Silt 5 5 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 85 100 85 100 120 300 170 130 120
Slope% 40 7 40 14 25 10.15 15 0.5 4

LS = 20.02 1.54 20.2 4.79 11.79 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)

SRP 7 SRP 8 SRP 9 SRP 5 SRP 6 SRP 11 SRP 12 DEB 13 SRP 12a
C = 0.2 0.2 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 7 53.81891 0.06 20.02 0.2 0.9 11.6 0.9 1 10.47 0.5 85 0.79
SRP 8 53.81891 0.06 1.54 0.2 0.9 0.9 1 1 0.90 0.5 85 0.07
SRP 9 53.81891 0.06 20.2 0.2 0.9 11.7 1.4 1 16.44 0.5 70 2.47
SRP 5 53.81891 0.06 4.79 0.2 0.9 2.8 0.6 1 1.67 0.5 85 0.13
SRP 6 53.81891 0.06 11.79 0.2 0.9 6.9 0.7 1 4.80 0.5 85 0.36
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 1.21 1 54.39 0.5 85 4.08
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

97.17

8.52

YEAR 15 Operational

Catchment: SRP 7 SRP 8 SRP 9 SRP 11 SRP 12 DEB 13 SRP 12a
Work Duration: 1 1 1 1 1 1 1
Working Area(ha): 0.9 1 1.4 3.6 1.21 0.5 0.8

Working Equation A = R x K x LS x C x P R x K x LS x C x P where A = soil loss(tonnes/ha/year)

Rainfall Erosion Index ( R )

R = 0.000828(P)2.21.7 where: 6hr 2yr Rainfall Event P= 42.5 mm

R = 53.81891

Soil Erobability Index(K) (From triangular Nomograph)

SRP 7         SRP 8                 SRP 9 SRP 11 SRP 12 DEB 13 SRP 12a
%Sand 90 90 90 90 40 90 40
%Clay 5 5 5 5 30 5 30
%Silt 5 5 5 5 30 5 30

% Granular 96 96 96 96 96 96 96
%Organic 4 4 4 4 4 4 4

K= 0.06 0.06 0.06 0.06 0.37 0.06 0.37

Slope Length and Steepness Factor(LS)
SRP 7 SRP 8 SRP 9 SRP 11 SRP 12 DEB 13 SRP 12a

Length m 85 100 85 300 170 130 120
Slope% 40 7 40 10.15 15 0.5 4

LS = 20.02 1.54 20.2 2.13 6.27 0.13 0.7

Vegetation cover factor and Erosion control Practise(C and P)

SRP 7 SRP 8 SRP 9 SRP 11 SRP 12 DEB 13 SRP 12a
C = 0.2 0.2 0.2 0.2 0.4 0.2 0.4
P = 0.9 0.9 0.9 0.9 0.9 0.9 0.9

R K LS C P
SRP 7 53.81891 0.06 20.02 0.2 0.9 11.6 0.9 1 10.47 0.5 85 0.79
SRP 8 53.81891 0.06 1.54 0.2 0.9 0.9 1 1 0.90 0.5 85 0.07
SRP 9 53.81891 0.06 20.2 0.2 0.9 11.7 1.4 1 16.44 0.5 70 2.47
SRP 11 53.81891 0.06 2.13 0.2 0.9 1.2 3.6 1 4.46 0.5 85 0.33
SRP 12 53.81891 0.37 6.27 0.4 0.9 44.9 1.21 1 54.39 0.5 85 4.08
DEB 13 53.81891 0.06 0.13 0.2 0.9 0.1 0.5 1 0.04 0.5 65 0.01
SRP 12a 53.81891 0.37 0.7 0.4 0.9 5.0 0.8 1 4.01 0.5 85 0.30

90.70

8.04
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